WWTU Project Payments

As of March 31, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 | $ 361,300.00 | % 25176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $§ 706,800.00|$ 621,225.00 | § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | § - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,00000 $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements =
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - 3 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
| [Withered Burns, LLP $ 1,850.00 $ 1,850.00
| Constriction Inspection: (Wessler Engineering) . I's 14800000 '8 14800000y 8  se000 § 36000}
Constructon Engineering: (Greeley & Hansen) 3 308,000.00 $ 308,000.00
Construction: {Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $  230,753.00 | $ 360.00 | $ 231,113.00 8.85%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 5 12,835.04 | § 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of March 31, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) ) 52,200.00 $ 52,200.00 | § 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4567.00 | § - 3 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 | $ 500000 |$ 44851000|% 37341855 % - $ 373,418.55 83.26%
IMPROVEMENT FUND $ 513,910.00 | $ 5,000.00 | $§ 518,910.00 | $  444,385.55 - $ 444,385.55
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | § 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension -
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124227.00 | $ 31172700 |$  302,058.20 | $ - $ 302,058.20 96.90%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |$ 370,837.00 | $  357,703.85 | § - $ 357,703.85
116,000.00 $ ’!16 0000018 - § 10007974
1,958,300.00 1,9583000015 51822 104.31
2014 CONSTRUCTION FUND $ 2,074,300.00 | § - $ 2,074,300.00 | $ 1,661,695.73 | $ 60,488.32 | $§ 1,722,184.05 83.02%
Chemical Feed Fatilities for Phosphorus Removal |
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | § 76,000.00 | § - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) K 24,000.00 $ 24,000.00 | § 24,000.00 | § - $ 24,00000|  100.00%
Construetion Inspection’ (Wessier Enginsering) . |'s 25000000 $ 950000001% 10369029 $ 1419446 §  11788475| . 4715%
jSupport Services: (Wastewater Solutions, Inc) » | 18 47,400.00 | $ 47,400.00 | § - 1,11000 | $ - 18 1,110.00 2.34%
| SCADA System: (Wessler Engineering) . |s  b200000 - $  62000.00 | g 4550000 & 15500000 2500%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00|$%  209,031.87 | § 29,694.46 | § 238,726.33
Construction: (Layne Heavy Civil, Inc.) $ 75309000 | $ 17,05264 |$ 770,142.64 | $  564,469.57 3 564,469.57 73.29%
2014 CONSTRUCTION FUND $ 753,090.00 | $ 17,052.64 |$ 770,142.64 |$  564,469.57 ' § - $ 564,469.57
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